Definition

Linked to a particular project
Included in the timetable

Long term train path
allocation

Management of flows /
diversions

Ad hoc train path allocation

i/

TCR - Temporary Capacity Restrictions

Integrated into the timetable, including intermediate changes (PERT)

Included for the entire duration of the timetable

Planned works

The integration of planned TCRs in
the draft timetable when a line or
section of line is closed completely
for a long period of time or on
certain days or at certain times
repeatedly.

Yes

For the entire duration of the
timetable

Yes, via an alternative in the
timetable for the entire duration of
the timetable after consultation
with the applicant. If there is no
viable alternative, the train path is
not allocated.

Via long-term planning

Exceptionally

Unplanned works
(track possessions)

Buffer times

The inclusion of track possessions in The inclusion of buffer times in the

the drafting of the timetable to
allow for interventions that cannot
be planned in the long term:
corrective maintenance, changes to
the planning due to unforeseen
circumstances.

No

For the entire duration of the
timetable

Yes, via an alternative in the
timetable for the entire duration of
the timetable after consultation
with the applicant

Via long-term planning

Yes, after releasing the capacity

drafting of the service timetable in
order to guarantee the robustness
of the service timetable when
capacity restrictions in connection
with works such as long single-track
services (longs services a voie
unique - SAVU) or notices of
temporary slowdown (avis de
ralentissement temporaire - ART)
are applied.

Yes

For one or more PERT periods

Yes

Not applicable

Yes

Included by PERT period

Integrated in at least one
PERT period

The inclusion of scheduled TCR is
necessary when a line or a section
of line is completely closed for a
fixed period of time corresponding
to at least one PERT period.

Yes
Per PERT period

Yes, via an alternative in the
timetable after consultation with
the applicant at the latest at the end
of the PERT period.

Via long-term planning

Yes, after releasing the capacity
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Not included in the

timetable

Non-included TCRs

Planned TCRs which do not meet
one of the aforementioned criteria
and which concern a period shorter
than a PERT period.

Yes

No

Yes, the alternative is developed
after consultation with the
applicant. The management of the
diversion is regulated in detail via
BNX/STS.

An alternative proposal is planned
and published.

The management of the diversion is
regulated in detail via BNX/STS.

Yes



