
NETWORK STATEMENT

Appendix B.7 - Overview of TCR

Version: 11/12/2020

Included by PERT period

Planned works
Unplanned works

(track possessions)
Buffer times

Integrated in at least one 

PERT period 
Non-included TCRs

Definition The integration of planned TCRs in 

the draft timetable when a line or 

section of line is closed completely 

for a long period of time or on 

certain days or at certain times 

repeatedly.

The inclusion of track possessions in 

the drafting of the timetable to 

allow for interventions that cannot 

be planned in the long term: 

corrective maintenance, changes to 

the planning  due to unforeseen 

circumstances.

The inclusion of buffer times in the 

drafting of the service timetable in 

order to guarantee the robustness 

of the service timetable when 

capacity restrictions in connection 

with works such as long single-track 

services (longs services à voie 

unique  - SAVU) or notices of 

temporary slowdown (avis de 

ralentissement temporaire - ART) 

are applied.

The inclusion of scheduled TCR is 

necessary when a line or a section 

of line is completely closed for a 

fixed period of time corresponding 

to at least one PERT period.

Planned TCRs which do not meet 

one of the aforementioned criteria 

and which concern a period shorter 

than a PERT period.

Linked to a particular project Yes No Yes Yes Yes

Included in the timetable For the entire duration of the 

timetable

For the entire duration of the 

timetable

For one or more  PERT periods Per PERT period  No

Long term train path 

allocation

Yes, via an alternative in the 

timetable for the entire duration of 

the timetable after consultation 

with the applicant. If there is no 

viable alternative, the train path is 

not allocated.

Yes, via an alternative in the 

timetable for the entire duration of 

the timetable after consultation 

with the applicant 

Yes Yes, via an alternative in the 

timetable after consultation with 

the applicant at the latest at the end 

of the PERT period.

Yes, the alternative is developed 

after consultation with the 

applicant. The management of the 

diversion is regulated in detail via 

BNX/STS.

Management of flows / 

diversions

Via long-term planning Via long-term planning Not applicable Via long-term planning An alternative proposal is planned 

and published.

The management of the diversion is 

regulated in detail via BNX/STS.

Ad hoc train path allocation Exceptionally Yes, after releasing the capacity Yes Yes, after releasing the capacity Yes

TCR - Temporary Capacity Restrictions

Integrated into the timetable, including intermediate changes (PERT)

Included for the entire duration of the timetable

Not included in the 

timetable

1


